RD 10.3.8

SECRET

25X1

SDN RD 0-1170/23 SDN RD Copy 3 of 9 Page / of

3 June 1960

TO:

SUBJECT:

Informal Progress Report, RD-103 /

This letter constitutes the Fiftieth Monthly Report, submitted in compliance with Contract RD-103, covering the month of May, 1960.

TASK 5. DEVELOPMENT OF AS-5 SYSTEM

An estimate for converting the first and second AS-5 Systems to AS-5A's was completed, and a proposal was prepared and submitted covering this work.

25X1

A study was made concerning the type and length of error checking test patterns which will be used for the transpond/ respond program. Results indicate that an all mark or RY test pattern do not accurately predict the error rate for message data transmission.

25X1

Transcontinental testing of this pattern will be conducted during the next reporting period.

TASK 8.

AS-6 DATA TELEMETERING SYSTEM

Volume one of two volumes of the final report was sent to Washington for printing on May 11. Volume two should follow during the next reporting period.

25X1

This Document contains information affecting the National Defense of the Unit States within the meaning of the F States within the meaning of the Espionage Laws, Title 18, U. S. C., Sections 7 and 794, the Transmission or Revelation of which in any manner to an unauthorized person is prohibited by law.

REV DATE ORIG COMP 056 OPI _ ORIG CLASS ____ PAGES __ _ REV CLASS >